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INTRODUCTION

Sierra Transportation Engineers, Inc. (STE) is pleased to provide its fifth monthly progress report for
Montana Department of Transportation (MDT) contract number 308059, titled “Highway Project Cost
Estimating and Management (HPCE).” This monthly progress report covers the period July 1, 2007 to July
31, 2007.

The overall objective of this project is to develop a comprehensive document to determine the best practice
of efficient highway cost estimating for Montana. Upon completion of this research, recommendations are
to be made for improvements to the current cost estimation process.

The specific tasks identified in the project work plan are:

Task 1 - MDT’s Structure, Operations, and Current Process
Task 2 - Critical Review of NCHRP 8-49 Literature Review
Task 3 - Recommendations

Task 4 - Consultant Visits and Schedule

Task 5 - Develop Detailed Strategic Procedure

Task 6 - Implementation Plan

The following paragraphs describe the work accomplished during this reporting period under each task.

TASK 1-MDT'S STRUCTURE, OPERATIONS, AND CURRENT PROCESS

During this reporting period STE continued its efforts on understanding MDT’s current structure, operations
and procedures for cost estimation. A draft data request template called MDT HPCE data request template
was created using MS Excel spreadsheets. STE provided an electronic copy of the template to MDT for
review and comment on April 13, 2007. STE worked closely with the MDT Project Manager and Project
Panel to customize the data request template to follow MDT practices. On July 3rd, 2007 STE finalized and
submitted the data request template to MDT. The data request template will be used to provide project
cost data to STE on at least 10 (and preferably 20) MDT projects. STE has requested data on projects of
different types, categories, and from different districts. STE also asked for projects that were under, over,
and close to the original base cost.

STE also reviewed the MDT response to its pre-trip questions and survey for different project stages to
MDT. The different stages of the project include: planning, programming, advanced planning/preliminary
design, final design, ad/bid/award, and construction.

Worked planned for next month

STE will continue reviewing the current MDT structure, operations, and processes. STE will also schedule
a visit to MDT to gather additional information about MDT current cost estimating practices by interviewing
MDT personnel and private entities involved the process. STE will work closely with the project panel to
identify the interviewees and schedule the meetings.

1005 Terminal Way, Suite 125 Reno, NV 89502 (775) 827-4400 Fax (775) 324-4407



/\/S\IERRA TRANSPORTATION ENGINEERS, INC. Progress Report July 2007

TASK 2 - CRITICAL REVIEW OF NCHRP 8-49 LITERATURE REVIEW

During this reporting period STE continued its review of NCHRP Report 574, “Guidance for Cost Estimation
and Management for Highway Projects During Planning, programming, and Preconstruction.” STE is
utilizing the NCHRP 8-49 findings in developing questionnaires for its upcoming interviews with MDT
personnel. STE has assembled its literature review findings in a draft document that will be included in its
interim report to MDT.

Worked planned for next month
STE will continue reviewing the NCHRP 8-49 report and its literature review.

TASK 3 - RECOMMENDATIONS

Information gathered from pre-trip questions and surveys along with the ongoing literature review is being
used to develop the framework for project recommendations. During this reporting period, STE initiated the
evaluation of Monte Carlo simulation software namely Crystal Ball and also @RISK for possible use as risk
analysis tools on the upcoming data from MDT.

Worked planned for next month
STE will continue the evaluation of Monte Carlo simulation software for possible use as risk analysis tools
on MDT data.

TASK 4 — CONSULTANTS VISITS AND SCHEDULE

During this reporting period STE worked with MDT project manager to identify interviewees for its upcoming
visit.

Worked planned for next month
Consultant visits will be scheduled for August-September.

TASK 5 - DEVELOP DETAILED STRATEGIC PROCEDURE

No work was scheduled nor conducted for this task during this reporting period. However, the scope of
activities under this task was thoroughly discussed with the MDT project panel during the kick-off meeting.

Worked planned for next month
No activity planned.

TASK 6 — IMPLEMENTATION PLAN

No work was scheduled nor conducted for this task during this reporting period. However, the scope of
activities under this task was thoroughly discussed with the MDT project panel during the kick-off meeting.

Worked planned for next month
No activity planned.
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PROJECT SCHEDULE AND FINANCIAL SUMMARIES

Figure 1 shows the project expenditures versus planned budget for each task. Figure 2 represents the
cumulative project expenditures versus budget for the entire project to date.

All project activities are per schedule and the project is within planned budget. STE does not foresee any
problems to report.
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Figure 1. Expenditures Versus Planned Budget for Each Task
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Figure 2. Cumulative Expenditures Versus Budget
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